COVENTRY ROADWORKS LIST
WC 17th January 2011
COVENTRY CITY COUNCIL – HIGHWAYS PROGRAMME
Proposed road closures
Dates subject to change and work is weather permitting. 
	Road Name
	Proposed start date
	Description

	Gosford Street / Cox Street
	16th January 11
	Sky Blue Way – Much Park Street

	Westhill Road
	19th January 11

5 days
	Gaveston – Barker Butts Lane roundabout

	Unicorn Avenue
	20th January 11
	Eastern Green Road – Sutton Avenue

	Tanners Lane
	21st January 11
	Banner Lane – Spencer Lane

	Watery Lane
	21st January 11

6 days
	Bennetts Road – Elphin Close

	Wigston Road
	22nd January 11
	Hinckley Road – Woodway Lane

	Hearsall Lane
	23rd January 11
	Broomfield Place – Soverign Road

	Barker Butts Lane
	24th January 11
	Moseley Avenue – Cedars Avenue

	Freeburn Causeway
	25th – 26th January 11
	Sherriff Avenue to  Charter Avenue

	Earlsdon Avenue North
	26th January 11

5 days
	Hearsall Lane – Newcombe Road

	Station Street East
	27th January 11
	Stoney Stanton Road – Foleshill Road

	Holyhead Road
	3rd – 4th February 11
	Fourpounds Avenue – Northumberland Road

	Four Pounds Avenue
	5th – 13th February 11
	Holyhead Road – Sunnyside Close 

WEEKENDS ONLY

	Kingfield Road
	28th February

(8 days)
	Lockhurst Lane – Threadneedle Street

	Humber Road
	13th March – 3rd April
	Terry Road – Binley Road

SUNDAYS ONLY

	Longford Road
	20th March 11 – 

10th April 11
	Arbury Avenue – Blackburn Road

SUNDAYS ONLY

	Banner Lane

	tbc
	Broad Lane – Tile Hill Lane

	Donnington Avenue

	tbc
	Full length

	Edgewick Road

	tbc
	Full length

	Haynestone Road
	tbc
	Full length

	Stoney Stanton Road

	Wc 31st Jan
3 months
	For more detail see below

	Wall Hill Road
	tbc
	Coundon Wedge Dr – Pickers Lane


STONEY STANTON ROAD – 31ST Jan – ROAD CLOSURE
A large scale route refurbishment programme is being undertaken in phases along the Stoney Stanton Road starting Monday 31st January for 3 months.  Each of the phases are to be completed consecutively and diversion routes will be signposted.  Access will be maintained although parking will be restricted.  

Phase 1
Eden Street to Broad Street

Phase 2 
Broad Street to Red Lane

Phase 3 
Red Lane to Harnall Lane East

Every effort will be made to minimise disruption although clearly on a large scale operation such as this, delays are very likely.  
JORDAN WELL / COX STREET – 24th Jan – DELAYS LIKELY

Work being undertaken in connection with the new university building on Jordan Well / Cox Street is due to start on 24th January and traffic management will be required and varying forms. Temporary lights will be in operation when necessary and delays are likely.
WARWICK UNI – DEGREE CONGREGATIONS 19th, 20th Jan – DELAYS LIKELY

University’s Winter Degree Congregations which will be taking place on the 19th and 20th January 2011, and the likelihood that there will be increased traffic in and around the University campus during these dates. The University holds two ceremonies per day, at 11am and 3pm, and we would therefore estimate that the peak time for traffic arriving on campus will be during the morning and evening rush hours.  
QUINTON PARK – FOOTPATH CLOSURE RA425

The footpath that runs south of Quinton Park in between Bevan Court and Quinton Lodge down to Quinton Park will be closed from 24th January for approximately 3 weeks while STWA undertake some mains construction work.

STATION STREET EAST – 7th – 11th MARCH 11 - ROAD CLOSURE
Severn Trent will be on site again for a reinstatement of the work they were doing before Christmas.  A diversion route will be via Eld Road, Elizabeths Road and Princess Street.
SUMNBEAM WAY / ALDERMOOR LANE ROUNDABOUT 24th January 2011 – 7th February 2011
ROAD CLOSURE

Work on drainage being undertaken from Sunbeam Way splitter to the roundabout, therefore a small diversion will be in place (approximately 120m to nearest roundabout).
SUNBEAM WAY 28th Jan – 14th Feb – ROAD CLOSURE
In relation to the above job, the second phase involves connection from the splitter island across junction of Sunbeam Way therefore the road will be closed although it is anticipated both jobs will take no longer than 3 weeks in total.
GRAFTON STREET – 24TH January – 31st January 2011 – ROAD CLOSURE
Road will be closed for storm water sewer connections – access will be maintained and diversion route will be via Bramble Street, Far Gosford Street, Sky Blue Way and Gulson Road.
WIDDRINGTON ROAD – 27th March 2011 – ROAD CLOSURE
From junction with Dorset Road to junction with Newfield Road for one Sunday only.  Severn Trent will be renewing manhole covers.
COVENRTY RING ROAD – January/February 2011 (overnight works) – ROAD CLOSURE
From Sunday 30th January 2011 until Thursday 3th February from 19:00hours to 06:00HRS.  It is proposed to close the Ring Road in 5 phases over the 5 nights to allow various works to be undertaken safely. 
Junction 1  – 4 (Foleshill Road  – London Road) Sunday 30th Jan 17:00 – 06:00
Junction 3 – 5 (Sky Blue Way –  New Union Street) Monday 31st Jan 19:00 – 06:00
Junction 5 –  7 (New Union Street – Butts Road) Tuesday 1st February 19:00 – 06:00
Junction  7 – 9 (Butts Road – Radford Road) Wednesday 2nd February 19:00 – 06:00
Junction 1 – 9 (Radford Road – Foleshill Road) Thursday 3rd Februar 19:00 – 06:00
If it is not possible to undertake the works on the dates detailed, they will be undertaken overnight on the next available dates.

Any queries relating to this work please contact Rachel Goodyer on 024 76 832035 / 07904 894470
RICOH ARENA – FOOTBALL SEASON 2010 – 2011

Road closures relating to the Ricoh Arena, Football Season 2010 - 2011.

The temporary order will close the following roads:- Judds Lane, Rowleys Green Lane and Coronel Avenue for  approximately 30 minutes prior to the end of an event and where necessary 30 minutes after the event. The roads will only be closed as necessary to ensure the safety of pedestrians leaving the Arena and will be re-opened when it is safe to do so.  Exemptions will be provided for emergency and local authority vehicles and vehicles being used in connection with the event.  Pedestrian access will be maintained.  

Dates of closures:

Saturday 6th and 20th of November

Saturday 4th,18th and Tuesday 28th December

Saturday 1st and 15th   January

Saturday 12th and Tuesday 1st and 22nd February

Saturday 5th and 12th March

Saturday 2nd 16th and 30th and Friday 22nd April

If the event does not take placed on the proposed date the closure will apply for the next available date and will be signed on site.  

HOARDING
18.08.08   - 
31.03.11         St Johns St, Much Park St and Ringway St John

31.07.09   -    
        
         Cemetery Wall London Road

26.10.09   -  
26.03.11         Sidney Stringer School, Primrose Hill St, Cox St, Vine St 

06.04.10   -   
06.04.11         Jordan Well side of Herbert Gallery

01.02.10   -    31.07.11
         Christian Life Ministries, Parkside

01.03.10   -    21.09.11
         Hillfields Health Centre Stoney Stanton Road

14.06.10   -    31.01.11
         38-40 Far Gosford Street

16.08.10   -    30.09.11
         Junction
Hill Street/Riley Street

01.11.10   -    31.03.12           Belgrade Plaza

04.10.10   -    25.10.11
         Harnall Lane West Salvation Army Hostel



SCAFFOLD
23.03.09    -     05/08/10

London Road cemetery wall      

29.11.10    -     08.02.11

184 Belgrave Road


06.12.10    -     22.12.10

6 Jesmond Road

10/01/11    -     04/02/11

2-3 Much Park Street

11.01.11    -     11.03.11

287 Stoney Stanton Road


11.01.11    -     11.02.11

8 Leicester Causeway

Vehicle Crossing                                     Completion Date 
 

145 Grangemouth Road                                23/01/11 

30 Villa Road                                                  23/01/11   

17 Hartington Crescent                                  23/01/11 

38 Hermitage Crescent                                 23/01/11 

55 Woodclose Avenue                                  23/01/11 

22 Billing Road                                               23/01/11 

270 Telfer Road                                             23/01/11 

45 Stepping Stones Road                            23/01/11  
 

 

Site                                       Work                                     Completion Date                 Welfare Facilities         

Banner Lane                     Junction Widening                              31/03/11                            Banner Lane   
Beechwood Avenue   
   Ducting                                              23/01/11                            Beechwood Avenue  
St Austell Road                 Footway Works                                 18/02/11                            Attoxhall Road
Crosbie Road                    Footway Works                                 20/03/11                            Crosbie Road
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1

